

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category	Target version	Tags
44637	Dashboard	Feature	Resolved	Normal	mgr/dashboard: create e2e tests for Orchestrator-involved components	Kiefer Chang	04/15/2021 04:54 PM	Testing & QA	v16.0.0	
46108	Dashboard	Feature	Resolved	Normal	mgr/dashboard: add scss linting	Ishan Rai	04/15/2021 05:25 PM	General	v16.0.0	
40008	Dashboard	Bug	Resolved	Normal	mgr/dashboard: Need a method to check references to Grafana dashboards are correct or exist	Kiefer Chang	04/22/2021 11:26 AM	Monitoring		
40296	Dashboard	Feature	In Progress	Normal	mgr/dashboard: Maintain and improve code coverage on dashboard PRs	Stephan Müller	09/22/2021 03:16 PM	Testing & QA	v15.0.0	