

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category	Target version	Tags
47230	mgr	Tasks	Resolved	Normal	mgr/dashboard: Move HACKING.rst into the main documentation	Zac Dover	09/11/2020 07:09 AM	dashboard/documentation	v16.0.0	
40767	mgr	Tasks	Resolved	Normal	mgr/dashboard: Document all REST API endpoints	Aashish Sharma	08/24/2020 11:22 AM	dashboard/general	v16.0.0	
40748	mgr	Tasks	Rejected	Low	mgr/dashboard: Automate merging pull requests using Mergify		02/28/2020 01:45 PM	dashboard/general		
36243	mgr	Documentation	Resolved	Normal	mgr/dashboard: code documentation	Ernesto Puerta	10/25/2019 10:23 AM	dashboard/general	v15.0.0	
24210	mgr	Documentation	New	Low	mgr/dashboard: Implement and document UX design workflow and guidelines		02/06/2020 12:38 PM	dashboard/usability		