

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Category	Target version	Tags
46108	mgr	Feature	Resolved	Normal	mgr/dashboard: add scss linting	Ishan Rai	06/30/2020 08:02 AM	dashboard/general	v16.0.0	
44637	mgr	Feature	Resolved	Normal	mgr/dashboard: create e2e tests for Orchestrator-involved components	Kiefer Chang	10/07/2020 12:05 PM	dashboard/qa	v16.0.0	
40296	mgr	Feature	In Progress	Normal	mgr/dashboard: Maintain and improve code coverage on dashboard PRs	Stephan Müller	01/09/2020 01:22 PM	dashboard/qa	v15.0.0	
40008	mgr	Fix	Resolved	Normal	mgr/dashboard: Need a method to check references to Grafana dashboards are correct or exist	Kiefer Chang	02/07/2020 01:49 PM	dashboard/monitoring		