

rbd - Feature #4917

iSCSI: Package tgt

05/06/2013 01:40 PM - Ian Colle

Status:	Resolved	Start date:	
Priority:	High	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	v0.69	Spent time:	0.00 hour
Source:	other	Reviewed:	
Tags:		Affected Versions:	
Backport:		Pull request ID:	
Description			

History

#1 - 05/06/2013 02:42 PM - Anonymous

- Priority changed from Normal to High

#2 - 05/06/2013 02:46 PM - Anonymous

- Project changed from Ceph to rbd

At minimum we want:

- (1) a package people can download and install (vs they must build it)
- (2) something that is regularly tested in the nightlies

In addition, we might also want to make it multi-threaded and do a preliminary performance assessment ... but these should be defined as additional tasks.

#3 - 05/10/2013 10:35 AM - Neil Levine

- Status changed from New to Verified

#4 - 05/21/2013 02:34 PM - Neil Levine

- Target version set to v0.65

#5 - 05/24/2013 11:55 AM - Ian Colle

- Target version changed from v0.65 to v0.66

#6 - 05/24/2013 12:02 PM - Ian Colle

- translation missing: en.field_story_points set to 8.00

#7 - 06/06/2013 04:17 PM - Neil Levine

- Target version deleted (v0.66)

#8 - 08/16/2013 01:27 PM - Ian Colle

- Target version set to v0.68 - continued

#9 - 08/16/2013 01:28 PM - Ian Colle

- Assignee set to Dan Mick

#10 - 08/28/2013 01:15 PM - Anonymous

It looks like what is needed:

- 1) Clone upstream source, <https://github.com/fujita/tgt>, into the github repo
- 2) Add rpm spec file and debian control files
- 3) Build rpm and debian packages with CEPH_RBD=1
- 4) Push to ceph-extras repo

#11 - 08/29/2013 01:16 PM - Ian Colle

- Status changed from Verified to Need Review

Dan - do you agree with Gary's steps above?

#12 - 08/29/2013 01:26 PM - Dan Mick

Looks right to me. The "split into .so's" patch still hasn't been accepted, but that probably doesn't bother us yet. When it is, we can modify this to be two packages (for each format) so that we can 1) supply it all, or 2) just supply the RBD addon.

#13 - 08/29/2013 01:51 PM - Dan Mick

- Assignee changed from Dan Mick to Anonymous

#14 - 08/30/2013 03:15 PM - Sage Weil

- Status changed from Need Review to Verified

#15 - 08/30/2013 03:15 PM - Sage Weil

- Target version changed from v0.68 - continued to v0.69

#16 - 09/03/2013 10:39 AM - Anonymous

- Status changed from Verified to In Progress

Package build is set up except for opensuse12.2 and sles11sp2. It looks like for SuSE the IB devel libraries come from a third party OFED distribution, so skipping them for the time being.

What repo do these packages go into ?

#17 - 09/06/2013 08:45 AM - Anonymous

- Status changed from In Progress to Resolved

Pushed to ceph-extras repo.