

Ceph - Subtask #5857

Feature # 4929 (Resolved): Erasure encoded placement group

Refactor recovery to use PGBackend methods

08/02/2013 06:45 PM - Samuel Just

| | | | |
|---|-------------|---------------------------|-------------------|
| Status: | Resolved | Start date: | 08/02/2013 |
| Priority: | Normal | Due date: | |
| Assignee: | Samuel Just | % Done: | 100% |
| Category: | OSD | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Source: | Development | Reviewed: | |
| Tags: | | Affected Versions: | |
| Backport: | | Pull request ID: | |
| Description work in progress work in progress Pushing and Pulling objects should be hidden behind the PGBackend implementation. | | | |
| Related issues: | | | |
| Related to Ceph - Feature #5993: EC: [link] Refactor recovery to use PGBacken... | | Resolved | 08/15/2013 |
| Related to Ceph - Subtask #6434: review and test PGBackend | | Rejected | 09/27/2013 |

History

#1 - 08/05/2013 07:22 AM - Loic Dachary

- Category set to OSD

#2 - 08/05/2013 07:24 AM - Loic Dachary

- Source changed from other to Development

#3 - 08/16/2013 02:34 PM - Samuel Just

- Assignee set to Samuel Just

#4 - 09/03/2013 11:10 PM - Loic Dachary

- Description updated

#5 - 02/08/2014 02:25 AM - Loic Dachary

- Status changed from New to Resolved

- translation missing: en.field_remaining_hours set to 0.0

#6 - 03/07/2014 04:50 AM - Loic Dachary

- % Done changed from 0 to 100

- Estimated time set to 0.00 h